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May 13, 2024

NOTICE
MEETING OF THE PUBLIC WORKS COMMITTEE
Trash/Water/Sewer
(Kaiser/Blaies/Meehling/Miller)

A Public Works Committee Meeting of the Village of Freeburg will be held at the Municipal Center,
Executive Board Room, on Wednesday, May 15, 2024, at 5:45 p.m.

PUBLIC WORKS COMMITTEE MEETING AGENDA
I Items to be Reviewed

A. Old Business
1. Approval of April 10, 2024 Minutes

2. New Sewer Plant ~ Pay App 22 & Pay App 23; Final Completion
3. Sewer Issues

4. FSH Minutes

5. Water System Upgrades

6.

Midwest Underground Invoice #3331 in the amount of $6,970.25

B. New Business
1. FSH Water Commission Letter

C. General Concerns
D. Public Participation
E. Adjourn

At said Committee Meeting, the Village Board of Trustees may vote on whether or not to hold an
Executive Session to discuss potential litigation, [5 ILCS, 120/2 - (¢)(11}]; the selection of a person to fill a
public office [5 ILCS, 120/2 — (c) (3)] personnel [5 ILCS, 120/2 — (¢) (1)]; real estate transactions [5 ILCS,
120/2 — (¢} (5)]; or collective negotiating matters between the public body and its employees or their
representatives [5 ILCS 120/2(c)(2)]

VILLAGE BOARD OF TRUSTEES MEETINGS ARE HELD ON THE FIRST AND THIRD MONDAY OF EVERY MONTH
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The Public Works Committee Meeting was called to order at 5:55 p.m. on Wednesday,

April 10, 2024, by Chairman Bob Kaiser. Members present were Chairman Bob Kaiser, Trustee
Mike Blaies, Trustee Lisa Meehling, Trustee Dana Miller, Mayor Seth Speiser, Village Clerk Jerry
Menard, Trustee Tom Carpenter, Trustee Ray Matchett, Village Attorney Fred Keck, Public Works
Director John Tolan, Crew Leader Bob Jenkins, Police Chief Mike Schutzenhofer (absent), Village
Administrator Matt Trout, Village Engineer Tim Pruett, and Office Manager Mary Downen. Guest

present: Janet Baechle. There were no guests present via Zoom.

A. OLD BUSINESS:

1.

Approval of March 13, 2024 Minutes: Trustee Mike Blaies motioned to recommend to the full
Board approval of the March 13, 2024 minutes, and Trustee Lisa Meehling seconded the

motion. All voting yea, the motion carried.

New Sewer Plant: - Certificate of Substantial Completion — Village Administrator Matt Trout
stated this is the point we have been working to get to. Substantial completion was on March
29™ and final completion is set for the end of this month, The way it works is they will be able
to submit this certificate of completion for their last pay app and 5% of the 10% retainer.
Similarly, they will submit to us and I will put together in a packet to submit to YEPA for the
loan disbursement. Ultimately, they will go through it and if approved, they will forward a
check which we will then forward to Haier Plumbing & Heating, Inc. After final completion
we will then release the additional 5%. Trustees Mike Blaies and Bob Kaiser asked if there
were still items that needed addressed. Public Works Director John Tolan responded that
there are a few items which we consider big-ticket that are being addressed. Matt added the
additional retainer will be held until everything is complete and if necessary, the final

completion will be extended.

Trustee Lisa Meehling motioned to recommend to the full Board approval of New Sewer
Plant Certificate of Substantial Completion, and Dana Miller seconded the motion. All voting

yea, the motion carried.

Sewer issues: Nothing to report.

FSH Minutes: John noted he attended the SOM meeting last month and they voted to increase
the rate to $.40 per 1,000 gallons. He suspects the increase will be passed on to each of the
communities and as of May 1 we will see an increase from FSH, Their rate increase was based

on upgrades to the plant itself.

Water System Upgrades: - TWM Invoice #84230 in the amount of $1,770; TWM Invoice
#84341 in the amount of $4,421 - : :

Water/Sewer Committee Meeting — -
Wednesday, April 10,2024
Pagetofz
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Trustee Dana Miller motioned to recommend to the full Board approval of TWM Invoice
#84330 in the amount of $1,770, and Trustee Lisa Meehling seconded the motion. All voting
yea, the motion carried.

Trustee Lisa Meehling motioned to recommend to the full Board approval of TWM Invoice
#84341 in the amount of $4,421, and Trustee Mike Blaies seconded the motion. All voting

yea, the motion carried.

Mike asked if they had started surveying. Village Engineer Tim Pruitt stated no but TWM’s mobile
unit has been out so they have started that process. He also spoke with Serena from TWM to
clarify the cost of the Phase 1 report is $5,570. :

Trustee Lisa Meehling motioned to recommend to the full Board acceptance of the
proposal from Prairie Archelogy & Research for the Phase 1 report in the amount of $5,570.00,
and Trustee Dana Miller seconded the motion. All voting yea, the motion carried.

Tim stated that Midwest Underground finished last Friday. He will review the video and by the
middle of summer have a plan.

EB. NEwW BUSINESS: None
C. GENERAL CONCERNS: None

D. PUBLIC PARTICIPATION: Janet Baechle asked how much additional money did the
sewer plant cost.

Trustee Tom Carpenter asked about the new drinking water PFAS standard. John responded it
is the micro plastic fibers in the water. We started sampling every quarter for the last year. EPA
is starting to get a baseline. This will be the new chemical that will be regulated going forward and
it will need to be some kind of filter process.

E. ADJOURN: Trustee Lisa Meehling motioned to adjourn the meeting at 6:15 p.m. and
Trustee Dana Miller seconded the motion. All voting yea, the motion carried.

W]y (Lovn,

Mary Downen
Office Manager

Water/Sewer Committee Meeting
Wednesday, April 10, 2024
Page 2 of 2



EICDC=

EMNGIAEERYR HNT CONTRACT
DUDUNMERTS COMMITTEE

Contractor's Application for Payment No. 22

Application
Period:

August 28, 2023 - March 29, 2024

Application Date: Friday, March 29, 2024

To Village of Freebhurg
(Owner):

From (Contractor):

Via (Engineer):

Haier Plumbing & Heating, Inc.

Burns & McDonnell Engineering

Project; FREEBURG WWTP IMPROVEMENTS
2021 :

Coniractor's Project No.

Engineer's Contract

a‘_mm_ug Number: 143084
Change Order Summary Application For Payment
Approved Change Orders 1. ORIGINAL CONTRACTPRICE ................ Cerenaeaa $11.237.000.00
Number Additions Peductions 2. Net Change By Change Order ................... faraaae $101,043.15
”_.Qm_ nwm:mmm approved $87,785.47 $0.00 3. Current Contract Price {Line 1+2) ... ... .ot $11,338,943.15
In previous months by Qwner 4. TOTAL COMPLETED AND STORED TO DATE 1 335 643,15
Total Approved this Month $14,157.68 $0.0C (Column F on Progress Estimate) .. ............ \ — $11,338,943.15
5. RETAINAGE:
TOTALS $101,843.15 $c.00 a 5.00% ¥ $11,338,943.15 Work Completed. .. .. $566,947.21
NET CHANGE BY $101,943.15 b. 0.00% X $0.00 Stored Material......
CHANGE ORDERS i ' c. Total Refainage (LineS5a+5b)h .. cvuneninncncnncan. $566,947.20
6. AMOUNT ELIGIBLE TO DATE (Line 4 -Line 56} vouvvvenuon... $10,771,995.95
7. LESS PREVIOUS REQUESTS (line 6 from prior Application). . . . $9,887,204.74
8. AMOUNT DUE THIS APPLICATION . .......... iamerieneen $884.791.21
. . . . 9. BALANCE TO FINISH, PL AGE
The undersigned Contractor certifies that fo the best of its knowtedge: (1) all previous progress Col G p S Mmﬁ.xm._wp_._”_ Line 5 ab $566,947.20
payments received from Owmer on account of Work done under the Contract have been applied on (Column G on Progress Estimate + Line 5 above) .. ... . .. —
account to discharge Contractor's legitimate obligations incuired in connection with Work covered by .
pricr Applications for Payment; (2) title of all Work, materials and equipment incorporated in said Work or Payment of: $884,791.21

and is not defective.

otherwise listed in or covered by this Application for Payment will pass to Owner at time of payment free
and clear of all Liens, securiiy interesis and encumbrances (except such as are covered by a Bond
acceptable to Owner indemnifying Owner against any such Liens, security interest or encumbrances);
and (3} all Work covered by this Application for Payment is in accordance with the Contract Documents

 Weonc Wlenae

Date:

312672024

(Line 8 or other - attach explanation of the other amount)

is recommeanded by:
(Engineer)

Burns & McDonnell Engineering (Date)

Payrment of: $884,791.21

{Line 8 or other - attach explanaticn of the ather amount)

is approved hy:
{Owner)

Village of Freeburg {Date)

Approved by:
2 ¥ Funding Agency (if applicable) (Date)

EJCDC C-620 Contractor's Application for Payment
©® 2010 National Society of Professional Engineers for EJCDG. All rights reserved.



Progress Estimate - Unit Price Work Contractor's Application

For (Gortract): FREEBURG WWTP IMPROVEMENTS 2021 Dmﬂ_mm_% 22
Application August 28,2023 . March 31, 2024 APPICAUON  Sunday, March 31, 2024
Work Completed
A B C D E F G
Scheduled Value From Prev Apps  [This Period Completed
ltem Value of Value of Materials Total Balance to
Bid Item |Unit|  Unit Price Tatal Bid Qty Work Qty Work Storad Completed and ¢ Finish
No. Description Quantity Value Installed | Freviously |Instalied| Installed [notin Cor D) |Storedto Date) (o/p) {B-F)
Installed te Date (C+D+E)
1 Mobilization 1 LS $630,500.000  $630,500.00 $630,500.00 $630,500.00 |100.00%
2 Demolition 1 LS $66,000.00 $66,000.00 $66,000.00 $66,000.00 |100.00%
3 Waterstops 1 15 ' $24.200.00 $24,200.00 $24,200.00 $24,200.00 [100.00%
4 | Influent Screen Building Concrete 1 LS $137,500.000  $137,500.00 $137,500.00 $137,500.00 |100.00%
5 Anaerobic Basin Concrate 1 Ls $78,000.00 $78,000.00 $78,000,00 $78,000.00 |100.00%
6 - Aeration Basin Concrete 1 LS $560,000,00 $560,000.00 $560,000.00 $560,000.00 | 100.00%
7 ‘mw_os..m_. Canopy Concrete 1 LS $20,300.00 $20,300.00 $20,300.00 $20,300.00 |100.00%
8 Splitter Basin Concrete 1 LS $35,060.00 $35,000.00 $35,000.00 $35,000.00 [100.00%
9 Fiker Building Concrete 1 LS $208,900.00  $208,900.00 $208,500.00 $208,900.00 |100.00%
10 Clarifisr Basins Concrate 1 LS $250,000.00  $250,000.00 $250,000.00 $250,000.00 |100.00%
11 Siudge Holding Basin 1 L8 $104,500.00  $104,500.00 $104,500.00 $104,500.00 {100.00%
12 Admin. Building Goncrete 1 L8 $120,000.00  $120,000.00 $120,000.00 $120,000.00 (100.00%
13 Box Culvert Wing Walls 1 Ls $25.568.00 $25,558.00 $25,568.00 $25,558.00 |100,00%
14 Reinforcament Bar 1 LS $608,400.00  $608,400.00 $608,400.00 $508,400,00 |100.00%
15 Brick and Block 1 LS $173,783.00  $173,788.00 $172,788.00 $173,788.00 |100.00%
16 Hellowcore 1 LS $70,450.00 $70,450.00 $70,450.00 $70,450.00 |100.00%
17 Miscellaneous Metals 1 LS $175.270.00  $175,270.00 $175,270.00 $175,270.00 |100.00%
18 Roafing 1 LS $100,541.00  $100,541.00 $100,541.00 $100,541.00 |100.00%
19 Door Material 1 LS $36,500.00 $36,500.00 $36,500.00 $36,500.00 |100.00%
20 Overhead Doors 1 LS $50,500,00, $50,500.00 $50,500,00 $50,500.00 |100.00%




Progress Estimate - Unit Price Work Contractor's Application

For (Contrach): FREEBURG WWTP IMPROVEMENTS 2021 # ppteation 22
Applicaton August 28,2023 - March 31, 2024 APPIGRNON  Sunday, March 31, 2024
Work Completed
A B G D E F G
Scheduled Vajue From Prev Apps  [This Period Completed
lterm Value of Value of Materiats Total Balance to
Bid Item [Unit} Unit Price Total Bid Qty Wark Qty Work Stored Completed and) o Finish
No, Description Quanitity Value Installed | Previously |Installed | Instalted not in C or ) Stored to Date (F/B) (B-F)
Installed to Date (C+D+E)
21 Glass and Glazing 1 LS $51,900.00 $51,900.00 §51,900.00 $51,900,00 |100.00%
22 Interior Drywall & Ceilings 1 LS $33,000.00 $33,000.00 $32.000.00 $33,000.00 |100.00%
23 Tile 1 LS $10,350.00 $10,350.00 $3,105.00 $7,245.60) $10,350.00 |100.00%
24 Painting & Coating 1 LS $170,038.000  $170,038.00 $135,983,01 $34,055.99 $170,039.00 |100.00%
25 Laboratory Casework 1 L3 $80,000.00 $80,000.00 $80,000,00 $80,000.00 |100.00%
26 Metal Building Systams 1 LS $486,180.00  $486,180.00 $486,180.00 $486,180.00 | 100.00%
27 Sanitary Plumbing 1 LS $118,800.000  $118,800.00 $95,040.00 $23,750.00 $118,800.00 [100.00%
28 HVAC 1 LS $192,855,00  $192,855.00 $158,012.80 $34,842.20) $192,855.00 |100.00%
29 Blower Piping 1 Ls $74,720.00 $74,720.00 $74,720.00 $74,720,00 [100.00%
30 Electrical 1 LS | $1,700,000.00| $1,700,006.00 $1,700,000.00 $1,700,000,00 |100.00%
41 Integratior and Control 1 LS $530,000.00  $530,000.00 $503,500.00 $26,500.00 $530,000.00 |100.00%
42 Site Preparation & Earthwork 1 LS $241,555.00  $241,555.00 $239,497.52 $2,057.48 $241,555.00 |100.00%
43 Rock/Asgphalt Drives 1 Ls $63,000.00 $63,000.00 $42,995.02 $20,004.98 : $63,000.00 |100.00%
44 Concrete Pavement 1 LS $94,133.00 $94,133.00 $44,680.77 $49 452,23 $94,133.00 |100.00%
45 Chain Link Fence 1 LS $109,300.00,  $108,300.00 $109,300.60) $109,300.00 |100.00%
46 Seeding/Site Cleanup 1 LS $10,000.04 $10,000.00 $10,000.00 $10,060.00 |100.00%
47 Waterline 1 LS $73,100.00 $73,100,00 $73,100.00 $73,100.00 |100.00%
48 Process Piping 1 LS $880,300.00 $880,300.00 $880,300.00 $880,300.00 [100.00%
49 Submersible Pumps 1 LS $50,000.00 $50,000.00 $50,000,00 $50,000.00 {100.00%
50 Slide Gates 1 LS $57,800.00 $57,800,00 $57,800.00 $57,800.00 |100.00%




Progress Estimate - Unit Price Work Contractor's Application

Application
For (Contract): FREEBURG WWTP IMPROVEMENTS 2021 e 22
Application Application
- A 31, 2
Pariod: August 28, 2023 March 31, 2024 Date: Sunday, March 31, 2024
Work Completed
A B [» B E F G
Scheduled Value From Prev Apps  [This Period Completed
ltem Vaiue of Value of Materials Total Balance to
Bid ftem |Unit|  Unit Price Total Bid Qty Work Qty Work Stored Completed and o Finish
No. Description Quantity Value Installed | Previously |Installed| Installed [notin Cor D) [Stored te Date| (Frg) (B-F)
Installed to Date {C+D+E)

51 Blowers 1 LS $178,520.00  $178,520.00 $178,520.00 $173,520,00 |100.00%
52 Rotary Lob Pumps 1 15 $561,000.00 $61,000,00 $61,000.00 $61,000.00 |100.00%
53 Screening Equipment 1 LS $150,500.00 $160,500.00 $160,500.00 $160,500.00 |100.00%
54 Liquid Chemical Metering System 1 L3 $42,300.00 $42,300.00 $40,185.00 $2,115.00f $42,300.00 |100.00%
55 Circular Clarifiers 1 LS $287,000.00  $287,000.00 $287,000.00 $287,000.00 [100.00%
b6 mmOODQNQ Treatment Egquipmeant 1 LS £500,000.00Q $800,000.00 $900,00C.00 $900,000.00 |100.00%
57 Disk Cloth Filter 1 LS $857,000.00,  $857,000.00 $857,000.00 $857,000.00 |100.00%
58 Precast Struchures 1 1s $115,000.000  $115,000.00 $115,000.00 $115,000.00 [100.00%
54 Box Culvert 1 15 $132,731.00  $132,731.00 $132,731.00 $132,731.00 |100.00%
60 Survey Reference Points Addition 1 LS $16,790.85 $16,790.85 $12,142.00 $4,648.85 $16,790.85 |100.00%
81 CO#2: COR's2 3 4 1 LS $4,535.43 $4,535.43 $4,535.43 $4,535.43 |100.00%
62 COR #3: Change 2" branch line to 6" 1 L3 $3,546.11 $3,546.11 $3,546.11 $3,546.11 [100.00%

with hydrant/g.v.
63 COR #4: Change 8" flange knife g.v, to 1 LS $2,485.99 $2,485.99 $2,485.92 $2.485.98 |100.00%

8" MJ plug valve
&4 CO #4: COR 5 - Extend 8" €900 (in lieu 1 LS $16,322.47 $16,322.47 $16,322.47 $16,32247 |100.00%

of Bl pipe)
65 CQ #4: COR 6 - PLC & HMI 1 LS $5,796.81 $5,796.81 $5,796.81 $5,796.81 |100,00%

Pregramming Changes
66 COR #7 / RFI #32 1 LS $3,682.42 $3,682,42 $3,682,42 $3,882.42 (100,00%
87 COR #8, RFI #41 1 LS $12,052.37 $12,053.37 $12,053.37 $12,053.37 |100.00%
58 COR#9/ RFI #42 1 LS $5,975.60 $5,975.60 $5,975.60 $5,975.60 [100.00%




Progress Estimate - Unit Price Work Contractor's Application

Application
For (Contract): FREEBURG WWTP IMPROVEMENTS 2021 N o 22
Application A t 28. 2023 March 31, 2024 Application o yay, March 31, 2024
Period: ugus ’ - arc ’ Date: ¥y !
Work Completed
A B Cc D E F G
Scheduled Value From Prev Apps  [This Period Compieted
ltemn Value of Value of Materials Total Balance to
Bid ltem |Unit| unit Price Total Bid Qty Work Qty Work Stored Completed and| 4 Finish
No. Description Quantity value Installed | Previously |Installed | Installed  [notin CorD) |Stored to Date| (m/py B-F)
Installed to Date {C+D+E)
§9 | COR#i0/RFI#54 1 LS $1,068.30 $1,06830 | $1,068.30 $1.06830 }10C.00%
70 COR #11 / RFI #58 1 L3 $4,216.57] $4,216.57 $4,216.57 $4,216.57 |100.00%
71 COR #12 { RF1 #57 1 LS $9,223.51 $9,223.81 $9,223.51 $9.223.81 |100.00%
72 COR #13 - MANHOLE LID / VALVE 1 Ls $2,087.74 $2,087.74 $2,087.74 $2,087.74 [100.00%
VAULT LID
73 CO #7: Supply & install new VFD far 1 LS $14,157.68 $14,157.58 $14,157.68] $14,157.68 |100.00%

Anaerobic Basin Mixer

TOTAL CONTRACT PRICE $11,338,943.15 510,985,783.12 $353,160.63 $11,338,943.15 $0.00




EJCDC=

N
SUTUMENTE COMMITTEE

Contractor's Application for Payment No.

23 - FINAL

Application

Period: March 30, 2024 - April 30, 2024

Application Date: Tuesday, April 30, 2024

To
(Owner):

Village of Freeburg

From (Contractor):

Via (Enginger):

Haier Plumbing & Heating, Inc.

Burns & McDonnell Engineering

Project FREEBURG WWTP IMPROVEMENTS

Contractor's Project No.

Engineer's Contract

2021

1185FWW. Number: 113084
Change Order Summary Application For Payment
Approved Change Orders 1. ORIGINAL CONTRACTPRICE ........... e reraiauen $11,237,000.00
Number Additions Deduciions 2. NetChange By Change Order ..............oo.uoionotn $101,943.15
Total changes approved $101,943.15 $0.00 3. Current Contract Price {Line 142} ........ eE e $11,338,943.15
in previous months by Owner i A
4. TOTAL COMPLETED AND STORED TC DATE $11,338,943.15
Total Approved this Maonth $0.00 $0.00 {Column F on Progress Estimate)............... _—
5. RETAINAGE:
TOTALS $101,943.15 $0.00 a 000% Y $11,338,943.15 Work Completed. . ... $0.00
NET CHANGE BY $101,943.15 b, 0.00% X 30.00 Stored Material $0.00
CHANGE ORDERS e c. Total Retainage {Line5a+5b)........ s $0.00

6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5¢} $11,338,943.15
7. LESS PREVIOUS REQUESTS {line 6 from prior Application). . .. $10,771,995.95

8. AMOUNT DUE THIS APPLIGATION .. .. sz inveannenananss $566,947.20
. . . 3. BALANCE TO FINISH, PLUS RETAINAGE
The undersigned Contractor certifies that to the best of its knowledge: {1) all previous progress Sol GonP Estimate + Line 5 ab $-
payments received from Owner on account of Work done under the Contract have been applied on {Column G on Progress Estimate + Line 5 above}...... ..
account to discharge Confractors legitimate obligations incurred in connection with Work covered by )
prior Applications for Payment; (2} itle of all Work, materials and equipment incorporated in said Work ar Payment of: $566,947.20

otherwise listed in or covered by this Application for Payment will pass to Owner ai time of payment free
and clear of all Liens, security interests and encumbrances {(except such as are covered by a Bond
acceptable to Owner indemnifying Owner against any such Liens, security interest or encumbrances);

(Line & or other - attach explanation of the other amount)

is recommended by:

and {3) all Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective.

(Engineer)

Jeff Barnard, PE; Burns & McDonnell g

Payment of: $666,947.20

{Line 8 or other - attach explanation of the other amount)

is approved by:

Date: {Owner)

By: Wenae
.§§ 43072024 Village of Freeburg (Date)

Approved by: Funding Agency (if applicable) (Date)

EJCDC C-820 Confractor's Application for Payment
© 2010 National Seciety of Professional Engineers for EJCDC. All rights reserved.



Progress Estimate - Unit Price Work Contractor's Application

Application
For (Contract): FREEBURG WWTP IMPROVEMENTS 2021 o 23
Application March 30,2024 - April 30, 2024 APPICARON 1 g day, April 30, 2024
Perind: arc , - April 30, Date: Y, Ap 2
Work Completed
A B c D E F G
Scheduled Value From Prev Apps  |This Period Completed
ftem Value of Value of Materials Total Balance to
Bid ltem |UNit|  Unit Price Total Bid Qty Work Qty Work Stored Completed and) 9 Finish
No. Description Quantity Value Installed | Previously |[Installed| Installed [notin C or D) |Stored to Date| (F/p) (B-F)
Installed to Date {C+D+E)
1 Mobilization 1 LS $630,500.00  $630,500.00 $630,500.00 $630,500.00 |100.00%
2 Demalition 1 Ls $66,000.00 $66,000.00 $66,000.00 $66,000,00 | 100.00%
3 Waterstops 1 LS $24,200.00 $24,200.00 $24,200.00 $24,200.00 |100.00%
4 Influent Screen Building Concrete 1 LS $137,500.00 $137,500.00 $137,500.00 $137,500.00 {100.00%
5 Anaerobic Basin Concrete 1 LS $78,000.00 $78,600.00 $78,000.00 $78,000.00 |100.00%
6 Aeration Basin Concrete 1 LS $560,000.00  $560,000.00 $560,000.00 $560,000.00 |100.00%
7 Blower Canopy Concrete 1 L3 $20,300.00 $20,300.00 $20,300.00 $20,300.00 |M100.00%
8 Splitter Basin Concrate 1 LS $35,000.00 $35,000.00 $35,000.00 $35,000.00 1100.00%
9 Filter Building Concrete 1 LS $208,000.000  $208,900.00 $208,900.00 $208,900.00 |100.00%
10 Clarifier Basins Concrete 1 LS $250,000.000  $250,000.00 $250,000.00 $250,000.00 |100.00%
11 Sludge Halding Basin 1 i $104,500.000  $104,500.00 $104,500.00 $104,500,00 |100.00%
12 Admin. Building Cancrete 1 LS $120,000.000  $120,000.00 $120,000.00 $120,000,00 |100.00%
13 Box Culvert Wing Walls 1 LS $25,568.00 $25,568.00 $25,568.00 $25,568.00 |100.00%
14 Reinforcemsnt Bar 1 LS $608,400.00  $608,400.00 $608,400.00 $608,400.00 |100.00%
15 Brick and Block 1 LS $173,788.00  $173,788.00 $173,788.00 $173,788.00 |100.00%
16 Hollowcore 1 LS $70,450.00 $70,450.00 $70,450.00 $70,450.00 |100.00%
17 Miscellancous Metals 1 Ls $175270.00  $175,270.00 $175,270.00 $175,270.00 |100.00%
18 Roofing 1 LS $100,541.00  $100,541.00 $100,541.00 $100,541.00 |100.00%
18 Door Material 1 LS $36,500.00 $36,500.00 $36,500.00 $36,500.00 1106.00%
20 Overhaad Doors 1 LS $50,500.00 $50,500.00 $50,500,00 $50,500.00 | 100,00%




Progress Estimate - Unit Price Work Contractor's Application

For (Contract) FREEBURG WWTP IMPROVEMENTS 2021 fptication 23
Cpplcation March 30, 2024 . April 30, 2024 AEPISANON  Tuosday, April 30, 2024
Work Completed
A B c D E F G
Scheduled Value From Prev Apps  |This Period Completed
jtem Value of Value of Materials Total Balance to
Bid [tem |Unit|  Unit Price Total Bid Qiy Waork Qty Work Stored Completed and] ¢ Finigh
No. Description Quantity Value Installed | Previously |Installed | Installed natin C or ) |Stored te Date|  (pym) {B-F)
Installed to Date (C+D+E)
21 Glass and Glazing 1 LS $51,900.00 $51,900.00 $51,900.00 $51,900.00 [100.00%
22 Interier Drywzll & Ceilings 1 Ls $33,000.00 $33,000.00 $33,000.00 $33,000.00 |100.00%
23 Tils 1 Ls $10,350.00 $10,350.00 $10,350.00 $10,350.00 [100.00%
24 Painting & Coating 1 LS $170,039.00  $170,033.00 $170,039.00 $170,039.00 {106.00%
25 Laberatory Casework 1 LS $50,000.00 $80,000.00 $80,000.00 $80,000.00 |100.00%
26 Metal Building Systems 1 LS $486,180.000  $486,180.00 $486,180.00 $486,180.00 |100.00%
27 Sanitary Plumbing 1 LS $118,800.00  $118,800.00 $118,800.00 $118,800.00 {100.00%
28 HVAC 1 LS $182,855.00  $192,855.00 $192,855.00 $192,855.00 |100.00%
29 Blower Piping 1 LS $74,720.00 $74,720,00 $74,720.00 $74,720.00 [100.00%
30 Electrical 1 LS | $1,700,000.00 $1,700,000.00 $1,700,000.00 $1,700,000.00 |100.00%
41 Integration and Conirol 1 LS $530,000.00  $530,000.00 $530,000.00 $520,000.00 |106.00%
42 Site Preparation & Earthwork 1 LS $241,555.00  $241,555,00 $241,555.00 $241,555.00 |106.00%
43 Rock/Asphalt Drives 1 LS $63,000.00 $63,000.00 $63,000.00 $63,000.00 |100.00%
44 Concrete Pavement 1 LS $94,133.00 $94,133.00 $94,133.00 $94,133.00 {100.00%
45 Chain Link Fence 1 is $109,30000  $109,300.00 $102,300.00 $109,300.00 |100.00%
46 Seeding/Site Cleanup 1 Ls $10,000.00 $10,000.00 $10,000.00 $10,000.00 [100.00%
47 Waterline 1 LS $73,100.00 $73,100,00 $72,100.00 $73,100,00 [100.00%
48 Process Piping 1 LS $880,300.00  $880,300.00 $880,300.00 $880,300.00 |100.00%
49 Submersible Purmps 1 LS $50,000.00 $50,000.00 $50,000.00 $50,000.00 |100.00%
50 Slide Gates 1 LS $57,800.00 $57,800.00 $57,800.00 $57,800.00 | 100.00%




Progress Estimate - Unit Price Work Contractor's Application

Application
For (Contract): FREEBURG WWTP IMPROVEMENTS 2021 . 23
Application . Application .
- T A 130, 2024
Period- March 30, 2024 April 30, 2024 Date: uesday, April 30,
Work Completed
A B c D E F G
Scheduled Value From Prev Apps  [This Period Completed
tem Value of Value of Materials Total Balance to
Bid Itern |Unit|  Unit Price Total Bid Gty Work Oty Work Stared Completed and o7 Finish
No. Description Quantity Valug Installed | Previously |Installed| Installed {notin C or D) |Stored to Date| (F/p) (B-F}
Installed io Date {C+D+E)

51 Blowers 1 LS $178,520.000  $178,520.00 $178,520.00 $178,520.00 |100.00%
52 Rotary Lob Pumps 1 LS $61,000.00 $61,000.00 $61,000.00 $61.000.00 |100.00%
53 Screening Equipment i LS $160,500.00  $160,500.00 $160,500.00 $160,500.00 |100.00%
54 Liguid Chemical Metering System 1 LS $42,300.00 $42,300.00 $42.300.00 $42,300.00 |100.00%
55 Circular Clarifiers 1 LS $287,000.000  $287,000.00 $287,000.00 $287,000.00 [100.00%
56 Secondary Treatment Equipment 1 Ls $900,000.00  $800,000.00 $900,000.00 $900,000.00 |100.00%
57 Disk Cloth Filter 1 LS $857,000.000  $857,000.00 $857,000.00 $857,000.00 |100.00%
58 Precast Structures 1 Ls $115,000.008  $115,000.00 $115,000.00 $115,000.00 |100.00%
59 Box Culvert 1 LS $132,731.060  $132,731.00 $132,731.00 $132,731.00 [100.00%
60 Survey Reference Points Addition 1 LS $16,790.35 $16,790.85 $16,790.85 $16,790.85 |100.00%
61 CO#2: COR's2 3,4 1 LS $4,535.43 $4,535.43 $4.535.43 $4,535.43 [100.00%
62 COR #3: Change 2" branch line to 6" 1 LS $3,546.11 $3,546,11 $3,546.11 $3,546.11 [100.00%

with hydrant/g.v.
83 COR #4: Change 8" flange knife g.v. to 1 LS $2,485.99 $2,485,9¢ $2,485.99 $2,485.99 |100.00%

8" MJ plug valve
54 CO #4: COR 5 - Extend 8" €900 (in lieu 1 LS $16,322.47 $16,322.47 $16,322.47 $16,322.47 |100.00%

of DI pipe)
85 CO #4: COR 6 - PLC & HMI 1 LS $5,796.81 $5,796.81 $5,796.81 $5,796.81 |100.00%

Programming Changes
56 COR #7 ! RFI #32 1 LS $3,632,47) $3,682.42 $3,682.42 $3,882.42 [100.00%
67 COR #8, RFI #41 1 LS $12,053.37] $12,053.37 $12,053.37 $12,053.37 |100.060%
58 COR #3 / RFI1 #42 1 LS $5,975.60 $5,975.60 $5,975.60 $5,975.60 [100.00%




Progress Estimate - Unit Price Work Contractor's Application

Application
For (Confraci): FREEBURG WWTP IMPROVEMENTS 2021 N 23
Application March 30,2024 . April 30, 2024 APPICATON 1 0c day, Aprit 30, 2024
Period: arc ? - pril ou, Date: ¥ AP !
Work Completed
A B C D E F G
Scheduled Value From Prev Apps  [This Period Completed
ltem . Value of Value of Materials Total Balance to
Bid ftem [Unit|  Unit Price Total Bid Qty Work Qty Work Stored Completed and) o Finish
No. Description Quantity Value Installed | Previously !Installed | Installed [notin CorD) |Steredte Date] (Frp) (B-F)
Installed to Date (C+D+E)
69 COR #10 / RF1#54 1 LS $1,068.30 $1,068.30 $1,068.30 $1,068.30 |100.00%
70 COR#11 / RFl #58 1 LS $4,216.57 $4,216.57 $4,216.57 $4,216.57 |100.00%
71 COR #12/ RFI #57 1 LS $9,223.81 $9,222.81 39,223.81 $9,223.31 [100.00%
72 COR #13 - MANHOLE LID f VAL VE 1 LS $2,087.74 $2,087.74 $2,087.74 $2,087.74 |100.00%
VALULTLID
73 COC #7: Supply & install new VFD for 1 LS $14,157.88 $14,157.68 $14,157.68 $14,157.68 |100,00%

Anaerobic Basin Mixer

TOTAL CONTRACT PRICE $11,338,943.15 $11,338,943.15 $0.08 $11,338,943.15 $0.00




NOTICE OF ACCEPTABILITY OF WORK

Owner: Village of Freeburg Owner’s Project No.:
Engineer: Burns & McDonnell Engineer’s Project No.: 113084
Contractor: Haier Plumbing and Heating

inc,

Contractor's Project No,:

Project: Freeburg WWTF

Effective Date of the Canstruction

Notice Date: May 7%, 2024 Contract: April 30'", 2024

The Engineer hereby gives notice to the Owner and Contractor that Engiheer recommends final payment
to Contractor, and that the Work furnished and performed by Contractor under the Construction Contract
is acceptable, expressly subject to the provisions of the Construction Contract’s Contract Documents
{(“Contract Documents”) and of the Agreement between Owner and Engineer for Professional Services
dated January 15, 2019 {“Owner-Engineer Agreement”). This Notice of Acceptability of Work (Notice) is
made expressly subject to the following terms and conditions to which all who receive and rely on said
Notice agree:

1.

This Notice has been prepared with the skill and care ordinarily used by members of the
engineering profession practicing under similar conditions at the same time and in the same
locality,

This Notice reflects and is an expression of the Engineer’s professional opinion.

This Notice has been prepared to the best of Engineer’s knowledge, information, and belief as of
the Notice Date.

This Notice is based entirely on and expressly limited by the scope of services Engineer has been
employed by Owner to perform or furnish during construction of the Project (including
observation of the Contractor’s Work) under the Owner-Engineer Agreement, and applies only to
facts that are within Engineer’s knowledge or could reasonably have been ascertained by Engineer
as a result of carrying out the responsibilities specifically assigned to Engineer under such
Owner-Engineer Agreement.

This Notice is not a guarantee or warranty of Contractor’s performance under the Construction
Contract, an acceptance of Worlk that is not in accordance with the Contract Documents, including
but not limited to defective Work discovered after final inspection, nor an assumption of
responsibility for any failure of Contractor to furnish and perform the Work thereunder in
accordance with the Contract Documents, or to otherwise comply with the Contract Documents
or the terms of any special guarantees specified therein,

This Notice does not relieve Contractor of any surviving obligations under the Construction
Contract, and is subject to Owner’s reservations of rights with respect to completion and final
payment,

Engineer

By {signature):

T eer Exenal,

Name (printed):  Jeff Barnard

Title: Project Manager

EJICDC® C-626, Notice of Acceptability of Wark.
Copyright® 2018 National Society of Professional Engineers, American Council of Engineering Companies,
and American Society of Civil Engineers. All rights reserved,
Page L of 2
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f. CALLTO ORDER. The meeting of F.S.H. Water Commission was called to order by President Kenneth Vielweber in the Village of
Freeburg at 7:31 PM with the following present: Ken Vielweber, Jesse Carlton, Gary Wittenauer, John Tolan, Chad Rhutasel, & Bryan
Vogel.

b

TUESDAY, MARCH 26, 2024 MINUTES

ecsondaL s WAl BICCOMMIS O IUHN

. MINUTES. Gary Wittenauer motioned and John Tolan seconded to approve the March 5th minutes, Motion carried. (4-0).

3. APRIL MEETING AND HEARING DATE. Next meeting and hearing date will be April 23rd, 2024 at 7:30 PM,

4, GUESTS. None.

5. CORRESPONDENCE & REPORTS.

A. John reported S.L.M. voted at the latest meeting to raise water rates 40 cents a 1000/gal to $2.75; in effect starting May 1%, Losses for

the next two vears were predicted without the increase. John noted a role call vote was not taken for this action.

B. John reported Kaskaskia Water Conference meeting soon; Core of Engineer's will be in attendance. S.L.M. water intake will be in

question as to what can be done to improve river conditions.

C.

6. TREASURER’S REPORT. Treasurer’s report,-claims and bills for March weré,presented. Motion to approve the bills and reports as presented

was made by Gary Wittenauer and seconded by Jesse Carlton. Motion carried by roll call vote. (4-0).

7. INVESTMENTS. Investments ag of March 26, 2024 are as follows:

'8, ENGINEER’S REPORT.
A. Larry Rhutasel was absent, no report available.

B.

9. HYDRO SERVICES, INC.

A. Chad stated S.L.M. will be replacing their filter media with straight carbon. He will keep an eye on residual counts.
B. Chad contacted Liquid Engineering concerning date for upcoming water tower inspections. Still not sure — May/June,
C. ' :
D.

[0. COMMISSIONER’S COMMENTS,

A. Vielweber: Ken talked with Brian Funk of Fayetteville concerning an interconnect, Larry will determine if feasible.

B. Carlton: Nothing.
C. Tolan: Nothing.
D. Wittenauer: Nothing.

I'{. ADJOURN. Jokn Tolan motioned and Jesse Carlton seconded to adjourn at 8:06PM; motion carried (4-0). The meeting was adjourned

until April 23rd, 7:30 PM.

Chairman - Ke

n Vielweber

Bank Amount Rate Term Maturity Payments
Citizens Bank  $702,936.86 5.00% 7MO  05/26/24 Monthly
Citizens Bank  $261,491.84 3.00% 47MO 08/25/26 Quarterly

. Citizens Bank $000,000.00 0.00% 00-MO - 00/00/00 Monthly
Citizens Bank  $000,000.00 0.00% 00 MO  00/00/00 Monthly
Citizens Bank - $103,033.92 3.00% 47MO  (G7/09/26 Quarterly
Citizens Bank- -$103,033.92 3.00% 47 MO 07/09/26 Quarterly
Citizens Bank  $300,000.00 3.25% 120 MO 09/26/28 Quarterly
Citizens Bank ~ $000,000.00 0.00% 00 MO 00/00/00 Quarterly
Citizens Bank - $210,217.55 406% 24 MO 10/26/24 Quarterly
Citizens Bank  $204,980.99 5.00% 07 MO 09/27/24 Monthly
Money Market  $202,612.41 0.35% N/A Monthly

Clerk - Bryan A. Vogel

Cert. #

55737424
55737420
00000000
00000000
55737418
55737419
55737416
00000000
35737422
55737423
11977602



Midwest Underground T.LC
7627 Richter Road

ic

o ‘ - Date Involce #
MIDWEST Maxmmiz}m 1L 62258
wReisseaEs  Phone: (618) 9730729 4/15/2024 3331
Bill To Project
Village: of Freehurg 223 Bewer Yideo & Inspestion
14 Southgate Center Frectug, F,
Freebury, 1L 62243 Pay App #2 - Fingl
P.O. Number Terrns Dus Date
T Pruet et 30 515704
Gusrdity Davgaription Price Each Arnoust
Pay App #2 « FINAL
215 16" TV INSPFROTION SERVICHS 278 59125
=121 L BT TY INSPECTION SERVICES 275 3,344 00
G871 10TV INBPECTION SERVICES KA AA3278
3 HI20 TV INSPECTION SERVICES 3.25 172.23
2P TY INSPECTION SERVICES 4.00 4.0}
3,661 [HEAVY CLEANING 700 T3AE00
Tertns:Met 30 Days, Mo Relainage Allowed
A 2% Service Charge Per Month on Past Due Amounts ?@‘&ﬁg $6,970.25




Freeburg Smithton Hecker Water Commission

700 Urbana Drive
P.O.Box1
Freeburg, IL 62243
Chairman: Ken Vielweber - Commissioners;-
Clerk: Bryan Vogel John Tolan ~ Freeburg
: Jesse Carlton ~Smithton
Gary Wittenauer- Hecker

April 24, 2024

To the Customers of FSH:

According to a letter received from the SLM Board of Commissioners (Summerfield, Lebanan,
Mascoutah) there will be an increase in the monthly cost for water to the FSH Commission by 40 cents
per 1,000 galion of water effective May 1, 2024, due to the rising cost of chemicals, electric, and
maintenance, . :

At the April 23,2024, FSH meeting, the FSH Commissioners voted to pass on the SLM rate increase of 40

cents per 1,000 gallon of water to the municipalities of Freeburg, Smithton, and Hecker; and to the
individual customers of FSH, without adding any additional rate increase effective May 1, 2024.

Respectfully,

Ken Vielweber, Chairman



